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BILLED DATE 03-MAR-2003 BETWEEN APPROPRIATIONS AND/OR FUNDS * ACCOUNTS OF >
CUSTOMER ORDER NUMBER DW96941975 (AR 37-1) * *
(DIAMOND ALKALI (TA RI/FS) BZ694 * *
* *
. . * *
D.O.VOUCHER NO. BU VOUCHER NO. BILL NO. PAID BY CHECK NO. COLLECTION VOU. NO. * *
* *
27020173 * *
PARTIAL # 2 03-FEB-2003 THRU 03-MAR-2003 * *
* *
BILLED OFFICE (MAIL TO): BILLING OFFICE (SEND REMITTANCE TO): * *
* *
U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER * *
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT GS * *
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE P X 2222222 R 22222222232 22222Z2222 2322222222 222 23
CINCINNATI OH 45268-7002 MILLINGTON TN 38054-5005
ATTN
BILLED ACCOUNTING CLASSIFICATION BILLING ACCOUNTING CLASSIFICATION
68 20 X 8145.0000 2002 NA 0000 NA 000000 96 NA X 3122.0000 G5 08 2416 848 012975 96231
$8,916.04 $8,916.04
LINE ITEM MOA DESCRIPTION
1 CONTRACT - OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP $928.80
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS . $2,055.39
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $1,186.39
1 INHOUSE - LABOR LABOR $4,745.46
: SUBTOTAL $8,916.04
PARTIAL AMOUNT PAID $.00
PAYMENT DUE DATE 02-APR-2003 PAY THIS AMOUNT $8,916.04
CORPS CERTIFICATION
"
I GERTIFY : , - "
K smwczm THE ABOVE ARTICLES WERE DELIVERED AND 0f
i é 2%&5¥E¥E%DA$ STATED AND THAT YHE PAYMENT
! HE BEST OF MY KNOWLEDGE inf
SHOULD BE PAID AKD CHARGED 70 T CEOGE ann
0 Ao . HE g RS T
FUND(S) AS INDICATED.” E APPROPRIATION(S! i
DATE £ SIGNATURE
lizadoeth A Bockrock
CERTIFICATE OF OFFICE BILLED
FUNDS AUTHORIZED: $1,000,000.00 I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
TOTAL BILLED AMOUNT: $14,965.48 STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE,
PREVIOUS BILLED AMOUNT: $6,049.44 OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.
CURRENT BILLED AMOUNT: $8,916.04 ‘
TOTAL FLUX BILLED: $.00 DATE
PREVIOUS FLUX BILLED: $.00 AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER
CURRENT FLUX BILLED: $.00
DA FORM 4445-R T T T -
APPROVED BY TREASURY - 205133
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PM-ES . . MARCH 26, 2003

ort for EPA Region Il

Site: Diamond Alkali, Operable Unit 3, Passaic River Study
Expansion, New Jersey

BillNo: | 27020173 1AG No.: DW96941975 (BZ694) IAG IAG Expiration Date: Other Corps
Partial #2 NWK Award Date:; 9/24/02 12/31/07 NA
Reporting | From: To: EPARPM USACE PM

Period: Feb 3, 2003 To Be Determined Elizabeth Buckrucker
Work Performed

Progress Re

Participation in project progress conference calls; held on 11, 18, and 25 February 2003. HydroQual participation
to update on status of their work on each of these calls.

Attendance at the Ecosystem Restoration Meeting on 4 Feb 03 in Newark, NIJ.

Meeting attendance on 5 Feb 03 at EPA offices with RPM (Rick Winfield) and New York PM (Ron Brattain) on
Project Management Plan; purpose of meeting was to redraft PMP incorporating all EPA tasks into the NY
Corps plan format.

12 Feb 03; Discussion with Shaheer Alvi, Rich McCollum and Ed Bristow concerning the fee application to the
MPI Task Order. Received full support of EPA to proceed with plans/recommendation for the fee structure on
the MPI contract.

14 Feb 03; Discussion/negotiation of MPI contract fee with Rick Winfield, Rich McCollum, Pam Wittler-
Stichweh, Trisha vanBleisem, Greg Matthews (MPI) and Bruce Fidler (MPI). Successfully negotiated lesser
fee for subcontracted work on the MPI contract.

Final proposal received on 25 Feb 03 and reviewed/approved for award.
Facilitated meetings between NY District and MPI for daiabase and data gathermg discussions.

Discussion w/ MPI concemmg the PEAP submittal — schedule/response to comments etc stcussmn of
numerous other submittals and planmng for the dehvery of each. -

Final PEAP submitted 24 February 2003.
Continual updates/upgrades to the PREmis site.

Received MPI Progress report on 24 Feb 03, for period 11 Jan 02 —7 Feb 03. Continuous comment concerning
the improvement of this report to meet the needs of EPA and COE. :

Telephone conference calls; Progress Meetings — 11, 18 and 25 February 03
3 Feb 03 — Data Gathering meeting with Hudson River Foundation; MPI and Jim Lodge (CARP)
4 Feb 03 - Ecosystem Restoration Meeting; Trustees, EPA, Corps, MPI, HQ, other government agencies.

6 Feb 03 - Review of EPA/NOAA files - Sharon's Passaic River files, Seth Ausubel's Berry's Creek files, Rehan's
Berry's Creek files, and Lisa Rosman's technical papers.

13 Feb 03 — Data Gathering meeting with TSI, BBL, EPA and MPI in attendance.
See IAG DW96941915 for milestones completed prior to 1 Jan 03.
Negotiations with MPI held 6 and 14 Jan 03.
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PMES . ’ .

Progress Report for EPA Region |l
Projected Work, Meetings Milestones through next FY.

MARCH 26, 2003

Narative *  Issue new task order to include additional work tasks within the existing scope of work; target award delayed until
March 2003; final proposal received 25 Feb 03 — time to prepare package for award precluded award in February.

New TO to be issued so mix of IAG funding does not occur with a modification.

Transition Meeting to be determined with Rick Winfield and incoming RPM.
Continued meetings with MPI, EPA and data sources.

Continued progress meetings on weekly basis; more often for other specific issues.

Project visualization meeting with HQI after new RPM is assigned.

Contract award in March 2003.

None at this time.

None at this time.

None at this time.

IAG Summary . ..
Amendment Funding
" Date . USACE

9/24/02 -

Total IAG
*$-1,000,000

Direct Fund Cite Amend #
0 Initial

--- . Direct Fund Cite- --

Note: Technical Assistance IAG; Procurement total = $825,000; Personnel =$175,000
Expenditures: USACE & CONTRACT
Summary of Funds Spent Per Activity & Funds Remaining

Funds For Activity

Funds Disbursed
This Month

Funds Disbursed
To Date

Funds Remaining

Contract — Task Order 0011

$ 325262.00

$0

$0

$ 325,262.00

Contract Dollars Available — Not
Obligated

$ 499,738.00

$0

$0

$ 499,738.00

Kansas City In-House
Labor/Travel

$ 175,000.00

$8916.04

$14,965.84

$160,034.16

Totals

$ 1,000,000.00

$8,916.04

$14,965.84

$985,034.16
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PMES . . MARCH 26, 2003

Progress Report for EPA Region |l
Contract Obligations/Deobligations Plan (FY03)

Date Actual Notes

DACW41-02-D-0003 1/31/03 March 2003 New task order planned; will not modify other task
order so that IAG funding may be kept separate.

r

IAG Scope of Work Summary (block 13 of IAG)
This amendment obligates $1,000,000 to the U.S. Army Corps of Engineers - Kansas City District for Remedial Investigation and Feasibility Study at
the Diamond Alkali QU3 Superfund Site (EPA ID: NJD980528996)

Project Delivery Team

Name Contact Information Responsibifity
Beth Buckrucker (816) 983-3581 _Project Manager

Cell: (816) 665-9059

Trisha vanBleisem (816) 983-3823 Contract Specialist

Pam Wittler-Stichweh (816) 983-3827 Contracting Officer

Richard McCollum (816) 983-3370 COR

Elizabeth Buckrucker : Date: March 26, 2003
- Project Manager - - - . S
' 816-983-3581 ' P
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